

6.2-6.4 RDT&E Reviews

06-08 March 2012

Stennis Space Center, MS

Project: Modeling Sensing and Forecasting Ocean Optical Products for Navy Systems

PI: Sherwin Ladner

Email: ladner@nrlssc.navy.mil

Phone: 228-688-5754

Performers: B. Arnone, J. Joliff, A. Weidemann, S. Derada, A. Quaid - NRL
B. Casey - QNA

Customer POCs – Ken Grembowicz, K. Matulewski, P. Lyon, P. Flynn - NAVO



Modeling, Sensing and Forecasting Ocean Optical Products for Navy Systems



Objectives

Provide naval operations with a real time and forecast characterization of the battlespace used to produce warfare performance surface for ocean optical and visible detection

1. Forecast coastal ocean optical properties including water clarity, horizontal and vertical visibility for visual detection vulnerability and lidar penetration depth (ALMDS).
2. 3D optical volume (nowcast/forecast) derived by assimilating gliders, satellite and ocean models to define the 3d optical structure.
3. Performance surfaces supporting underwater laser imaging systems (AQS/EODES), airborne laser systems (ALMDS), active and passive EO bathy systems, and diver operations (visibility/vulnerability).

FY11/12

Accomplishments/Challenges/Issues

1. Fleet MIW Demonstration/Evaluation of TODS Components & AQS-24 Performance Surfaces during Vulcanex 11-1 in Panama City with HM-14, NOMWC, AWSTS, NSA PC, NSW PC. (NRL/NAVO Glider Operations) - NGOM Test Bed
2. Transitioned TODS OpCast v2.0 to NP3. VTR/OPTTEST Completed.
3. Development and integration of new 3D advection software (BioCast) into TODS Completed / Validation Underway
4. 3D BioCast (v1.0) surface forecast testing/automation completed using multiple satellite and model resolutions:
 - MODIS 1km / RELO-NCOM AMSEAS (NAVO) 3km for MissBight / NGOM test bed - 24 hour forecast at 3 hour time steps. Initial comparisons with OpCast v2.0 (Real-time since Sep. 2011)
 - MODIS 250m / RELO-NCOM chesapeake_miw (NAVO) 500m for Chesapeake Bay - 48 hour forecast at 1 hour time steps. (3 month sequence Sep. 01 - Nov. 28, 2011)
 - HICO 100m / RELO-NCOM chesapeake_miw (NAVO) 500m for Chesapeake Bay - 24 hour forecast at 1 hour time steps. (1 Day)
 - GOCI 500m / RELO-NCOM wpac_2 (NAVO) 3km for Yellow Sea - 7 hour forecast at 1 hour time steps (1 Day) w/ validation

Requirements and Capabilities

CINC OCEN 91-06 Ocean Prediction Models, LITT OCEN 93-06 Hi Res Surface Current Predictions, USMC 93-01 Littoral Sea Environment and addresses needs outlined in the Concept of Operations for Naval Oceanography Support to Expeditionary Warfare and predict and forecast the 2D/3D optical environment

- Fusion of environment data for impact assessments
- 4 d coherent picture of the coastal environment
- (Naval Capability Based Assessment for oceanography for 21st Century EXW) Oct 2009)
- TACMEMO under development for performance surface for active EO Identification CNO(N841A) 762-0601; 16 October 2009
- METOC Environment Initial Capabilities Document (ICD) define performance field for MIW imaging system

Funding

(\$K)	FY11	FY12	FY13	FY14
J PSS - cal val	180	200	200	200
6.2 Subsurface Optics	630	565		
6.2 Algorithm ensemble	500	500	500	
Modeling, Sensing and Forecasting Ocean Optical Products for Navy Systems	300	150	365	200



Modeling, Sensing and Forecasting Ocean Optical Products for Navy Systems

Project Schedule With Major Deliverables




Tactical Ocean Display System (TODS)																				
	FY11				FY12				FY13				FY14				FY15			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
(1) Forecast Optical Properties (OpCast-2D FY11 / BioCast-3D FY12)			V	O			V	O								V	O			
(2) 3D Optical Nowcast (3DOG) w/ AQS-24 System Performance												V	O							
(3) Exercises / Demonstrations			D			D					D			D						

Milestones indicate **V**TR panel-accepted and **O**PTEST

OpCast v1.0: 100% complete, OPTEST completed 4QFY11

BioCast v2.0: 60% complete , Planned Transition / VTR 3/4QFY12, Possible delay due to MIW asset / optical glider availability in planned exercise.

3DOG v1.0: 35% complete, Planned Transition / VTR Q4FY13




Modeling, Sensing and Forecasting Ocean Optical Products for Navy Systems



Transition Plan Summary

4. **SUMMARY CONOPS:** The TODS system and its components will reside with NAVO NP33 automatically producing NRT high resolution integrated oceanographic products to support a variety of Navy missions. TODS will primarily be used to support MIW exercises/operations but also supports a variety of shallow water missions (*NSW, ISR, ASW and EXW*). TODS currently provides 2D optical forecasts out to 48 hours. Once all the components of TODS are transitioned, it will provide 3D optical forecasts and MIW system performance products out to 48 hours. These products will be provided to the fleet customer via many avenues (*NEP-OC, email, possibly NGDS*). POC Kenneth Matulewski (NP33)
5. **CAPABILITY REQUIREMENTS BASIS:**
 - This project supports CNO validated requirements CINC OCEN 91-06 Ocean Prediction Models, LITT OCEN 93-06 High Resolution Surface Current Predictions, USMC 93-01 Littoral Sea Environment and addresses needs outlined in the Concept of Operations for Naval Oceanography Support to Expeditionary Warfare.
6. **INPUTS:**
 - Satellite ocean color **imagery** (MODIS-Terra, MODIS-Aqua, MERIS, GOCI, and future JPSS)
 - physical and optical **glider data** (quality controlled), BSP/AEP data,
 - numerical **models** (NCOM, RELO)
7. **OUTPUTS / PRODUCTS:** Outputs will advance NRT high resolution fused oceanographic products to support a variety of shallow water naval missions *esp. MIW*.
 - a 2D/3D forecast of coastal ocean optical properties for the performance surface
 - laser imaging systems performance surface (such as the AN/AQS-24)
 - swimmer performance surface (visibility and vulnerability)
 - laser system performance surface (eg. ALMDS)
 - a performance surface to support deployment of active and passive EO bathymetry systems (e.g. CHARTS)
9. **ACCEPTANCE CRITERIA:**
 - TECHEVAL at NRL with resulting VTR acceptance at NAVO
 - TECHEVAL will take place at NRL and be demonstrated during fleet MIW exercises.
 - Will compare 24 hour forecasts to next day images and profile data not assimilated into TODS to model data.
 - will include Case II waters.
 - Validation Test Reports (VTR's) will include validation during real MIW fleet exercises and the Northern Gulf of Mexico Test Bed
 - Successful OPEVAL at NAVO
 - OPEVAL will involve install and testing the transitioned software on NAVO systems for a 2 month period and using the system to participate in a fleet exercise.
10. **OPERATIONS AND MAINTENANCE REQUIREMENTS:**
 - 2 months for OPEVAL and training will be required.
 - 1 FTE will be required to run operationally after transition.



Outline



– **MIW Exercise Demonstrations / Testing / Evaluation**

1. VULCANEX 11-1 Panama City, FL (April 2011)
2. TACDEVEX Arabian Gulf (November 2011) – MIW Assets Pulled – No NAVO Glider
3. BOLD ALLIGATOR Onslow Bay (February 2012) – MIW Assets de-committed
4. HAWKEX (March/April 2012) - Planned


– **Surface Advection Software Upgrade**

1. Status of BioCast v1.0 (3D Advection Scheme) Upgrade.

NAVO Operational Inputs

Components of TODS

- 1) Display
- 2) OPCAST 2D / BioCast 3D
- 3) 3D and Performance Surfaces









EO/AQS-24

Performance Surfaces

Regional Battlespace Characterization
3d optical profiles



Performance
Model
(EODES)




EODES
Point
Performance
(BSP)

Target ID?



Tow **Above/Below**
Optical Layer



Vulcanex Glider Operations




Daily MODIS True Color


Today's Data
Previous Day's Data

- Deployed by NRL & NSWG on 3/21/11
- Recovered by NRL and USCG on 4/12/11.
- Collected optics data for 23 days
- Covered over 384 km
- Collected over 5,868 Profiles

Mon Mar 21 2011 Mosaic



Webbed Algae





Barnacles







Surface Beam-c / Diver Visibility 4/06/11 19Z



Target Identification @ 6m/19.7ft Tow Altitude 4/06/11 19Z




100% of Mine Targets At Suggested Tow Altitudes Identified!

AQS-24 HM-14 System Performance Validation - VULCANEX 11-1



Actual (HM) and Suggested (NRL,NAVO) Tow Heights

Tow #	Date	GMT	Mine Type	HM-14	NRL	NAVO	DET
ID							
1	4/6	2132	Mk52	20.0 ft	19.7 ft	19.7 ft	YES
YES							
2	4/7	2238	Mk52	24.0 ft	22.9 ft	19.7 ft	YES
YES							
3	4/7	2256	Mk52	20.0 ft	"	"	YES
YES							

Same Target { STEP UPS
STEP UPS




Validation of 3D Optical Volume






Vulcanex AQS-24 System Performance Validation


Apr 07, 2011 (24-Hour Forecast) - Step Ups





BioCast 3D Advection

- Preliminary comparisons with OpCast show forecast improvement
- Integration into TODS Complete – Drop in replacement OpCast 2D Advection
- Testing and Validation (VTR) underway
- Transition to NAVO (NP3) w/ VTR FY 12 (Q3)**



NGOM Test Bed (MissBight)

Imagery Combined
w/ Circulation Models

OpCast/BioCast
Comparison



24 Forecast Animation
@ 3 Hour Time Steps

Satellite: MODIS Chl1km
Model: RELO-NCOM
AMSEAS 3km

Jan 23, 2011

BioCast/TODS
Integration Complete

Running Operationally
@NRL (OpCast & BioCast)



Hourly Backscattering (bb @555nm)

GMT
Time

00:15:37 2011


Observed

Seoul,
Korea

Table. Forecast Skill
(bb@555nm)

Hour (GMT)	Mean Absolute Difference	Mean Absolute %Change
01	0.0044	12.1401
02	0.0058	16.7686
03	0.0066	20.4651
04	0.0069	21.0338
05	0.0069	22.1778
06	0.0070	22.8644
07	0.0070	25.2535

Forecast
errors
increase
over
longer
time
scales





Summary and Accomplishments



TODS - Surface Advection Software (OpCast-2D,BioCast-3D)

- OpCast v2.0

- Transitioned w/ VTR to NP33 at NAVO
- OPTTEST completed within TODS infrastructure using AOPS v4.0 products

- BioCast v1.0

- Integration into TODS infrastructure.
- Initial testing using multiple resolution satellite imagery (100m - 1km) and NAVO model data (500m - 3km).
- Running operationally in real-time (NGOM Test Bed)
- Transition/Upgrade and VTR scheduled for July 2012 (Q3/4) (In Progress).

TODS - End-to-End Validation during MIW Fleet Demonstration (VULCANEX 11-1)


- Ocean optical forecast was used for "first time" in HARP MIW exercise for determining tow altitude for AQS-24 (imaging system).
- Successful forecasting of the EO performance field and validation of mine target detection (100% of mine targets at suggested tow altitudes identified).
- Squadron requests additional forecast products to improve operational and planning.

Received very positive feedback letter from NOMWG (Chief

6.2-6.4 RDT&E Reviews

06-08 March 2012

Stennis Space Center, MS



Questions?



Modeling, Sensing and Forecasting Ocean Optical Products for Navy

Project milestone chart submitted for FY13



Large Scale Prediction: Global Ocean Forecast System (GOFS) Version 3.0																
	FY12				FY13				FY14				FY15			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Major TRL Milestones			6	7	8		6	7	8	6		7	8			
1. Validate BioCast 3D Advection v1.0(2D Output)			C													
2. Transition BioCast v1.0			S	C												
3. VTR and OPTEST Support				V	0											
4. Validate 3D Optical Volume Generator (3DOG), update swimmer visibility algorithms, and AQS 24 Performance Surfaces w/ Automatic Optimization of Glider Profiles					S	-	C									
5. Transition 3DOG, Performance Surfaces and SV							S	C								
6. VTR and OPTEST Support								V	0							
7. Validate BioCast v2.0 3D Advection w/ integration of 3D Optical Volume (3D Output)									S	-	C					
8. Transition BioCast v2.0											S	C				
9. VTR and OPTEST Support												V	0			
10. TODS Demonstration during Fleet MIW Exercises (BioCast, 3DOG, Performance Surfaces)			D			D				D						
1. Monthly reports	R	R	R	R	R	R	R	R	R	R	R	R	R	R	R	R
Budget	\$150				\$365				\$200K				\$50K			